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Construction 

 Installed gravity sewer main on Flint Road towards Upton Road. 

 Revoli began installing sewer with the second crew on Middlesex Road. 

 Revoli installed manhole at bend of Flint and Upton Road on Thursday, 

4/21.  At this time, the road was completely blocked.  There were no major 

issues. 

 Revoli to continue gravity sewer main construction on Flint Road and 

Middlesex Road next week. 

Environmental Monitoring 

 Straw wattles upstream of wetland near Flint Pond Pump Station per 

MassDEP’s request and being monitored.   

 

Progress Summaries 

 

Location Sewer Main Service Laterals Final Paving 

Farwell Rd    

Farwell Rd    

Flint Rd Ongoing   

Flint Easement    

Flint Pond Rd    

Middlesex Rd Ongoing   

Old Tyng Rd    

Upton Rd Ongoing   

Westford Rd    

Winslow Rd    

 

Highlights 

 Continued Gravity Sewer 
Installation on Flint Road 

 Began Gravity Sewer 
Installation on Middlesex 
Road 

 Revoli to Continue 
Construction on Flint 
Road/Upton Drive and 
Middlesex Road Next 
Week 

 

 

Pump Station Progress 

Bridgeview 0% 

Flint Pond 0% 

  

Middlesex Rd 0% 

 


